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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
252.232-7007  LIMITATION OF GOVERNMENT'S OBLIGATION (APR 2014)
(a) Contract line item(s) 2001-2015AB included in the contract are incrementally funded. For these item(s), the sum

of $1,025,669.48 of the total price of $2,016,592.98 is presently available for payment and allotted to this contract.
An allotment schedule is set forth in paragraph (j) of this clause.

(b) For items(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which
the total amount payable by the Government, including reimbursement in the event of termination of those item(s)
for the Government's convenience, approximates the total amount currently allotted to the contract. The Contractor
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of
anything to the contrary in the clause entitled "TERMINATION FOR THE CONVENIENCE OF THE
GOVERNMENT." As used in this clause, the total amount payable by the Government in the event of termination
of applicable contract line item(s) for convenience includes costs, profit and estimated termination settlement costs
for those item(s).

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor will
notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor's best
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for
performance of the applicable item(s). The notification will state (1) the estimated date when that point will be
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up
to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for subsequent
period as may be specified in the allotment schedule in paragraph (j) of this clause, or otherwise agreed to by the
parties. If after such notification additional funds are not allotted by the date identified in the Contractor's
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional
funds have not been allotted, pursuant to the clause of this contract entitled "TERMINATION FOR THE
CONVENIENCE OF THE GOVERNMENT".

(d) When additional funds are allotted for continued performance of the contract line item(s) identified in paragraph
(a) of this clause, the parties will agree as to the period of contract performance which will be covered by the funds.
The provisions of paragraph (b) through (d) of this clause will apply in like manner to the additional allotted funds
and agreed substitute date, and the contract will be modified accordingly.

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing,
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause
entitled "disputes."”
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(f) The Government may at any time prior to termination allot additional funds for the performance of the contract
line item(s) identified in paragraph (a) of this clause.

(g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled
"DEFAULT." The provisions of this clause are limited to work and allotment of funds for the contract line item(s)
set forth in paragraph (a) of this clause. This clause no longer applies once the contract if fully funded except with
regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) or
(e) of this clause.

(h) Nothing in this clause affects the right of the Government to this contract pursuant to the clause of this contract
entitled "TERMINATION FOR CONVENIENCE OF THE GOVERNMENT."

(i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise
prohibited under 31 U.S.C. 1342.

(j) The parties contemplate that the Government will allot funds to this contract in accordance with the following
schedule:

On or before 1 October 2018

CLIN 2001: $65,939.94
CLIN 2002: $73,218.76
CLIN 2003AA: $68,482.41
CLIN 2004AA: $42,894.32
CLIN 2005: $44,918.06
CLIN 2006: $25,421.39
CLIN 2007: $43,912.88
CLIN 2008: $28,135.65
CLIN 2009: $79,923.69
CLIN 2010: $14,369.63
CLIN 2011: $34,233.34
CLIN 2012: $39,702.68
CLIN 2013: $17,470.45
CLIN 2014: $68,296.50
CLIN 2015AB: $344,003.80

(End of clause)

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $2,016,592.98 from $5,034,544.99 to
$7,051,137.97.

SUPPLIES OR SERVICES AND PRICES

CLIN 2001 is added as follows:



ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
2001 6 Months $21,979.98
NSGB Port Operations Services
FFP

Ship Movement Support - Harbor Tugs, Pusher Boat, Pilot, Line Handlers.
Services are to be performed in accordance with the Performance Work Statement
Section C 6.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH2001
CLIN 2002 is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
2002 6 Months $24,406.253

NSGB Port Operations Services

FFP

Tugs and Pusher Boat Maintenance in support of Section C 6.0. Services are to be
performed in accordance with the Performance Work Statement Sections C 12.0, C
13.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH2002

CLIN 2003 is added as follows:
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AMOUNT
$131,879.88

$131,879.88
$65,939.94

AMOUNT
$146,437.52

$146,437.52
$73,218.76



ITEM NO  SUPPLIES/SERVICES QUANTITY UNIT

2003

NSGB Port Operations Services
FFP

Berth Day Support - Ferry Services. Services are to be performed in accordance

with the Performance Work Statement Section C 7.0.
MILSTRIP: N6051418RCO003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

SUBCLIN 2003AA is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT

2003AA

6 Months
NSGB Port Operations Services
FFP
Berth Day Support - Ferry Services.
Navy

FOB: Destination

MILSTRIP: N6051418RCO003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

ACRN AC
CIN: N6051418RC003CH2003AA

SUBCLIN 2003AB is added as follows:

UNIT PRICE

NET AMT

UNIT PRICE
$22,827.472

NET AMT

N6883617P0594
P00004
Page 5 of 25

AMOUNT
$0.00

$0.00

AMOUNT
$136,964.83

$136,964.83
$68,482.42



ITEM NO  SUPPLIES/SERVICES QUANTITY UNIT

2003AB

6 Months
NSGB Port Operations Services
FFP
Berth Day Support - Ferry Services.
JTF

FOB: Destination

MILSTRIP: 11149866

PURCHASE REQUEST NUMBER: 11149866
SIGNAL CODE: A

ACRN AD
CIN: 111498662003AB

CLIN 2004 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT

2004

NSGB Port Operations Services
FFP

UNIT PRICE
$22,827.472

NET AMT

UNIT PRICE

Berth Day Support - Ferry Services Maintenance in support of Section C 7.0.

Services are to be performed in accordance with the Performance Work Statement

Sections C 12.0, C 13.0 and C 14.0.
MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

SUBCLIN 2004AA is added as follows:

NET AMT

N6883617P0594
P00004
Page 6 of 25

AMOUNT
$136,964.83

$136,964.83
$136,964.83

AMOUNT
$0.00

$0.00



ITEM NO  SUPPLIES/SERVICES QUANTITY UNIT

2004AA

6 Months
NSGB Port Operations Services
FFP
Berth Day Support - Ferry Services Maintenance.
Navy

FOB: Destination
MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RCO003CH

SIGNAL CODE: A

ACRN AC
CIN: N6051418RC0O03CH2004AA

SUBCLIN 2004AB is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT

2004AB

6 Months
NSGB Port Operations Services
FFP
Berth Day Support - Ferry Services Maintenance.
JTF

FOB: Destination

MILSTRIP: 11149866

PURCHASE REQUEST NUMBER: 11149866
SIGNAL CODE: A

ACRN AD
CIN: 111498662004AB

CLIN 2005 is added as follows:

UNIT PRICE
$14,298.109

NET AMT

UNIT PRICE
$14,298.109

NET AMT
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AMOUNT
$85,788.65

$85,788.65
$42,894.33

AMOUNT
$85,788.65

$85,788.65
$85,788.65



ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
2005 6 Months $14,972.689
NSGB Port Operations Services
FFP

Weight Handling Equipment and Lift Maintenance. Provide equipment and travel
lift maintenance in support of Section C 17.0 in accordance with PWS Sections C

12.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH2005
CLIN 2006 is added as follows:
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
2006 6 Months $8,473.799

NSGB Port Operations Services

FFP

Berth Day Support - Facility Response Team Services (Oil Spill Response
Operations). Services are to be performed in accordance with the Performance
Work Statement Section C 8.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT

ACRN AC
CIN: N6051418RC003CH2006

CLIN 2007 is added as follows:
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AMOUNT
$89,836.13

$89,836.13
$44,918.07

AMOUNT
$50,842.79

$50,842.79
$25,421.40



ITEM NO  SUPPLIES/SERVICES QUANTITY UNIT

2007

6 Months
NSGB Port Operations Services
FFP

UNIT PRICE
$14,637.628

Berth Day Support - Facility Response Team Maintenance (Oil Spill Response

Boat and Equipment Maintenance) in support of Section C 8.0. Services are to be
performed in accordance with the Performance Work Statement Sections C 12.0

and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

ACRN AC
CIN: N6051418RC003CH2007

CLIN 2008 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT

2008

6 Months
NSGB Port Operations Services
FFP

Berth Day Support — Berth Day Boats, Dive Boats and Maintenance Services in

NET AMT

UNIT PRICE
$9,378.551

support of Section C 9.0. Services are to be performed in accordance with the

Performance Work Statement Sections C 12.0 and C 14.0.
FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

ACRN AC
CIN: N6051418RC003CH2008

CLIN 2009 is added as follows:

NET AMT
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AMOUNT
$87,825.77

$87,825.77
$43,912.89

AMOUNT
$56,271.31

$56,271.31
$28,135.66



ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
2009 6 Months $26,641.232

NSGB Port Operations Services

FFP

Waterfront Equipment Maintenance in accordance with the Performance Work

Statement Sections C 12.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH2009
CLIN 2010 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
2010 6 Months $4,789.879

NSGB Port Operations Services

FFP

Yard Craft Maintenance (YC1639) in accordance with the Performance Work
Statement Sections C 12.0, C 13.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT

ACRN AC
CIN: N6051418RC003CH2010

CLIN 2011 is added as follows:
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AMOUNT
$159,847.39

$159,847.39
$79,923.70

AMOUNT
$28,739.27

$28,739.27
$14,369.64



ITEM NO  SUPPLIES/SERVICES QUANTITY UNIT

2011

6 Months
NSGB Port Operations Services
FFP

Sound and Security Watch. Services are to be performed in accordance with the

Performance Work Statement Section C 4.10.

FOB: Destination

MILSTRIP: N6051418RCO003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

ACRN AC
CIN: N6051418RC003CH2011

CLIN 2012 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT

2012

6 Months
NSGB Port Operations Services
FFP

Harbor Security Boats Maintenance (Harbor Security Boat, Trailer, Transport and
Lift Maintenance) in support of Section C 10.0. Services are to be performed in
accordance with the Performance Work Statement Sections C 12.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

ACRN AC
CIN: N6051418RC003CH2012

CLIN 2013 is added as follows:

UNIT PRICE
$11,411.115

NET AMT

UNIT PRICE
$13,234.228

NET AMT
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AMOUNT
$68,466.69

$68,466.69
$34,233.35

AMOUNT
$79,405.37

$79,405.37
$39,702.69



ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
2013 6 Months $5,823.483
NSGB Port Operations Services
FFP

Contract Data, Plans and Reports Requirements. Services are to be performed in
accordance with the Performance Work Statement Section C 24.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH2013
CLIN 2014 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
2014 1 Each $136,593.00

NSGB Port Operations Services

FFP

WheelHouse Commercial Maintenance Program. Services are to be performed in
accordance with the Performance Work Statement Section C 12.8.3.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT

ACRN AC
CIN: N6051418RC003CH2014

CLIN 2015 is added as follows:
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AMOUNT
$34,940.90

$34,940.90
$17,470.45

AMOUNT
$136,593.00

$136,593.00
$68,296.50



ITEM NO  SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

2015

NSGB Port Operations Services

FFP

The not to exceed (NTE) amount of 500K is established under this contract for
supplies and services. This CLIN will be incrementally funded based on approved
purchases. This amount shall be exceeded at the Contractor’s own risk and the
Government shall not be liable for purchases above the funded amount. Supplies
and services to be invoiced against this CLIN are expressly identified in the
Performance Work Statement and include the following:

Spare and repair parts

Special tools and equipment

Calibrations

Oil Spill Directed Requirements

Boat operations consumables

Government Directed Special Requirements

Over and Above Work

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT
SUBCLIN 2015AA is added as follows:
ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
2015AA 250,000 Lot $1.00
NSGB Port Operations Services
FFP

This SubCLIN is for approved purchases for the period of 1 April 2018 through 30
June 2018. Supplies and services to be invoiced against this CLIN are expressly
identified in the Performance Work Statement and listed under CLIN 0015.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH2015AA

SUBCLIN 2015AB is added as follows:
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AMOUNT
$0.00

$0.00

AMOUNT
$250,000.00

$250,000.00
$155,996.20
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ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
2015AB 250,000 Lot $1.00 $250,000.00
NSGB Port Operations Services
FFP

This SubCLIN is for approved purchases for the period of 1 July 2018 through 30
September 2018. Supplies and services to be invoiced against this CLIN are
expressly identified in the Performance Work Statement and listed under CLIN
0015.

FOB: Destination

SIGNAL CODE: A

NET AMT $250,000.00

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $1,025,669.48
from $5,034,544.99 to $6,060,214.47.

CLIN 2001:
Funding on CLIN 2001 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH2001

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $65,939.94

Total: $65,939.94

Cost Code: 51418RC003CH

CLIN 2002:
Funding on CLIN 2002 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH2002

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $73,218.76

Total: $73,218.76

Cost Code: 51418RC003CH
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SUBCLIN 2003AA:
Funding on SUBCLIN 2003AA is initiated as follows:

ACRN: AC

CIN: N6051418RCO03CH2003AA

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $68,482.42

Total: $68,482.42

Cost Code: 51418RC003CH

SUBCLIN 2003AB:
Funding on SUBCLIN 2003AB is initiated as follows:

ACRN: AD

CIN: 111498662003AB

Acctng Data: 02120182018 2020000 A84BK 434707VVOFS 2540 0011149866 S 0051593 434 14 021001
Increase: $136,964.83

Total: $136,964.83

SUBCLIN 2004AA:
Funding on SUBCLIN 2004AA is initiated as follows:

ACRN: AC

CIN: N6051418RC0O03CH2004AA

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $42,894.33

Total: $42,894.33

Cost Code: 51418RC003CH

SUBCLIN 2004AB:
Funding on SUBCLIN 2004AB is initiated as follows:

ACRN: AD
CIN: 111498662004AB
Acctng Data: 02120182018 2020000 A84BK 434707VOFS 2540 0011149866 S 0051593 434 14 021001

Increase: $85,788.65
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Total: $85,788.65

CLIN 2005:
Funding on CLIN 2005 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH2005

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $44,918.07

Total: $44,918.07

Cost Code: 51418RC003CH

CLIN 2006:
Funding on CLIN 2006 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH2006

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $25,421.40

Total: $25,421.40

Cost Code: 51418RC003CH

CLIN 2007:
Funding on CLIN 2007 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH2007

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $43,912.89

Total: $43,912.89

Cost Code: 51418RC003CH

CLIN 2008:
Funding on CLIN 2008 is initiated as follows:

ACRN: AC
CIN: N6051418RC003CH2008

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
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Increase: $28,135.66
Total: $28,135.66
Cost Code: 51418RC003CH

CLIN 2009:
Funding on CLIN 2009 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH2009

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $79,923.70

Total: $79,923.70

Cost Code: 51418RC003CH

CLIN 2010:
Funding on CLIN 2010 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH2010

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $14,369.64

Total: $14,369.64

Cost Code: 51418RC003CH

CLIN 2011:
Funding on CLIN 2011 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH2011

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $34,233.35

Total: $34,233.35

Cost Code: 51418RC003CH

CLIN 2012:
Funding on CLIN 2012 is initiated as follows:
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ACRN: AC
CIN: N6051418RC003CH2012
Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $39,702.69
Total: $39,702.69
Cost Code: 51418RC003CH

CLIN 2013:
Funding on CLIN 2013 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH2013

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $17,470.45

Total: $17,470.45

Cost Code: 51418RC003CH

CLIN 2014:
Funding on CLIN 2014 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH2014

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $68,296.50

Total: $68,296.50

Cost Code: 51418RC003CH

SUBCLIN 2015AA:
Funding on SUBCLIN 2015AA is initiated as follows:

ACRN: AC

CIN: N6051418RC0O03CH2015AA

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $155,996.20

Total: $155,996.20
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Cost Code: 51418RC003CH
DELIVERIES AND PERFORMANCE

The following Delivery Schedule for CLIN 2001 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 01-APR-2018 TO N/A NAVAL STATION GUANTANAMO BAY
30-SEP-2018 SHAWN STACEY

PORT SERVICES
GUANTANAMO BAY
(757) 458-4830 OFFICE
FOB: Destination

The following Delivery Schedule for CLIN 2002 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 01-APR-2018 TO N/A NAVAL STATION GUANTANAMO BAY
30-SEP-2018 SHAWN STACEY

PORT SERVICES
GUANTANAMO BAY
(757) 458-4830 OFFICE
FOB: Destination

The following Delivery Schedule for SUBCLIN 2003AA has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 01-APR-2018 TO N/A NAVAL STATION GUANTANAMO BAY
30-SEP-2018 SHAWN STACEY

PORT SERVICES
GUANTANAMO BAY
(757) 458-4830 OFFICE
FOB: Destination

The following Delivery Schedule for SUBCLIN 2003AB has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 01-APR-2018 TO N/A NAVAL STATION GUANTANAMO BAY
30-SEP-2018 SHAWN STACEY

PORT SERVICES
GUANTANAMO BAY
(757) 458-4830 OFFICE
FOB: Destination

P00004
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The following Delivery Schedule for SUBCLIN 2004AA has been added:

DELIVERY DATE QUANTITY

POP 01-APR-2018 TO N/A
30-SEP-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for SUBCLIN 2004AB has been added:

DELIVERY DATE QUANTITY

POP 01-APR-2018 TO N/A
30-SEP-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 2005 has been added:

DELIVERY DATE QUANTITY

POP 01-APR-2018 TO N/A
30-SEP-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 2006 has been added:

DELIVERY DATE QUANTITY

POP 01-APR-2018 TO N/A
30-SEP-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 2007 has been added:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

POP 01-APR-2018 TO
30-SEP-2018

N/A

The following Delivery Schedule for CLIN 2008 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

POP 01-APR-2018 TO
30-SEP-2018

N/A

The following Delivery Schedule for CLIN 2009 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

POP 01-APR-2018 TO
30-SEP-2018

N/A

The following Delivery Schedule for CLIN 2010 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

POP 01-APR-2018 TO
30-SEP-2018

N/A

The following Delivery Schedule for CLIN 2011 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS

P0O0004
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NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

POP 01-APR-2018 TO N/A

30-SEP-2018

The following Delivery Schedule for CLIN 2012 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

POP 01-APR-2018 TO N/A

30-SEP-2018

The following Delivery Schedule for CLIN 2013 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

POP 01-APR-2018 TO N/A

30-SEP-2018

The following Delivery Schedule for CLIN 2014 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

POP 01-APR-2018 TO N/A

30-SEP-2018

The following Delivery Schedule for SUBCLIN 2015AA has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS

P0O0004
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POP 01-APR-2018 TO N/A

N6883617P0594

30-SEP-2018 SHAWN STACEY

The following Delivery Schedule for SUBCLIN 2015AB has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS

P00004
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NAVAL STATION GUANTANAMO BAY N60514
PORT SERVICES
GUANTANAMO BAY
(757) 458-4830 OFFICE
FOB: Destination
DODAAC/
CAGE

POP 01-APR-2018 TO N/A

30-SEP-2018 SHAWN STACEY
PORT SERVICES
GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 2001:
INSPECT AT INSPECTBY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2002:
INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2003:
INSPECT AT INSPECTBY  ACCEPT AT
N/A N/A N/A

The following Acceptance/Inspection Schedule was added for SUBCLIN 2003AA:

INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for SUBCLIN 2003AB:

INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2004:
INSPECT AT INSPECT BY  ACCEPT AT
N/A N/A N/A

The following Acceptance/Inspection Schedule was added for SUBCLIN 2004AA:

INSPECT AT INSPECT BY ACCEPT AT

NAVAL STATION GUANTANAMO BAY  N60514

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
N/A

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
N/A

ACCEPT BY



Destination Government Destination

The following Acceptance/Inspection Schedule was added for SUBCLIN 2004AB:

INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2005:
INSPECT AT INSPECT BY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2006:
INSPECT AT INSPECTBY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2007:
INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2008:
INSPECT AT INSPECTBY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2009:
INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2010:
INSPECT AT INSPECTBY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2011:
INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2012:
INSPECT AT INSPECTBY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2013:
INSPECT AT INSPECT BY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2014:
INSPECT AT INSPECT BY ACCEPT AT

N6883617P0594
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Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY



Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2015:
INSPECT AT INSPECTBY  ACCEPT AT
N/A N/A N/A

The following Acceptance/Inspection Schedule was added for SUBCLIN 2015AA:

INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for SUBCLIN 2015AB:

INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

(End of Summary of Changes)
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Government
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